Turner

Turner Construction Company
2001 N, Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax, (214) 721-8493

4/6111

Mr. Bill Burke
Collin County
4600 Community Ave,
MeKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Tumer Project #1692800

SUBJ: PCO #007 R4 — Owner Directive #03 Replace Conduits & RF| #128.

Dear Mr. Burke:

We have finalized the required quotations for PC-007 R4 - Owner Directive #03 Replace Conduits &
RFI#128.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Seven Thousand Five Hundred Sixteen dollars ($7,516.00).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

. Leoe

John A. Leos

Approved by:
Collin County Date

43\

PGAL Date

ee: Brad Harris & Sara Hoglund- Collin County

Brian Micogemus- PGAL
Matt Mail, Suhel Rakman, & Ronnie Holcomb- TCCo

Building the Future



T 4162011
PCONo.: 007R4°
PCO Title: Owner Directive #03 & RFI #128.
Project: Collin County Courthouse Addition i
Project No.: R0508003.00
Subcontractor Subcontractor  Subcontractor
Type Company Description Base Price WiIC & GL Total Price
A B C=A+8
Subcontracior SecureNet 500 LF of 18/6 & 18/4 Cable & Connections. 2,869 98 2,967
Scope reflects cost difference between requested scope and original contract
scope in regard lo security conduits fo gates. This revision of this cost
Subcontractor proposal provides an agreement to the noted deduct for this scope
additional work as a trade for use of existing conduits and & reduction o
KL Enferprises  conduit quantities. (1,100)} (38) (1,138)
Re-pull, re-terminate, & re-test cable for CCTV Camera, Interchm, Vehicle
SUBRINIRERT | Loop, and Card Reader 4,738 162 4,900
Subtotal 6,507 22 6,729
10% OHEP 787
Total Cost § 7,516

Notes:




